CONTRACT SC (62693) - WELLS STREET

STAGE 2 - RETAINING WALLS AND PAVE INSIDE FRONTAGE

1 INSTALL TRAFFIC CONTROL [ 03-May-05 | 09-May-05 |
2 CONSTRUCT PROPOSED RETAINING WALLS
a.!S.N. 016-W894 10-May-05 | 31-May-05
b.|S.N. 016-W903 10-May-05 | 25-Jul-05
c.|S.N. 016-W907 10~-May-05 | 15-Jui-05
d.|S.N. 016-W964 10-May-05 | 16-Jun-05
3 CONSTRUCT PROPOSED FRONTAGE ROAD 01-Jun-05 | 22-Sep-05
4 CONSTRUCT 14” TEMPORARY PAVEMENT & CONCRETE RAMPS 01-Jun-05 | 23-Aug-05
STAGE 2 - PAVE OUTSIDE FRONTAGE
1 [INSTALL TRAFFIC CONTROL 23-Sep-05 | 29-Sep-05
2 |CONSTRUCT PROPOSED FRONTAGE ROAD 30-Sep-05 | 14-Nov-05
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CONTRACT 9C (62693) - WENTWORTH AVENUE
STAGE 2 - RETAINING WALLS AND PAVE INSIDE FRONTAGE
1 INSTALL TRAFFIC CONTROL [ 02-Jun-05 | 08-Jun-05 | 02-4un-05
2 CONSTRUCT PROPOSED RETAINING WALLS
a.|S:N. 016-#882 09-Jun-05 | 02-Aug-05 09-Ju 02-Aug-05
b.|S.N. 016-#886 09-Jun-05 | 08-Sep-05 09-Ju : F771 08-Sep-05
c.|S:N. 016-#301 09-Jun-05 | 16-Aug-05 09-Juh-05 2 05
d.|S.N. 016-#365 09-Jun-05 | 04-Aug-05 09-Juh-05
3 CONSTRUCT PROPOSED FRONTAGE ROAD 03-Aug-05 | 10-0ct-05 03-Aug-06 ) 10-00t-05
4 CONSTRUCT 14 TEMPORARY PAVEMENT & CONCRETE RAMPS 05-Aug-05 | 17-0c1-05 05-Aug{0s 17-0cH05
STAGE 2 - PAVE OUTSIDE FRONTAGE
1 TINSTALL TRAFFIC CONTROL 18-0c+-05 | 24-00t-05 18} Cct-05 27 2410c+-05
2 |CONSTRUCT PROPOSED FRONTAGE ROAD 25-0ct-05 | 30-Nov-05 25-0ct-05 EZ

i 14-Nov-(5

NOTE; DATES ASSOCIATED WITH WORK ITEMS MAY CHANGE BASED ON OTHER CONTRACTS AND/CR THE

ENGINEER. NO ADDITIONAL COMPENSATION WILL BE CONSIDERED DUE TO CHANGES OR

EXTENSIONS IN THE SCHEDULE.

AN N
_€FE ENGINEERS
CONSOER TOWNSEND ENVIRODYNE ENGINEERS, INC.

303 FAST WACKER DRIVE, SUITE 600
CHICAGO ILLINOIS 60601-52{2, PHGNE: (312} 935-0300

LEGEND:

WORK PERFORMED IN CONTRACTS BY OTHERS
NN WORK PERFORMED AS PART OF THIS CONTRACT
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REVISIONS
NAME

F.AL

SCALE:  NONE
DATE: DECEMBER 17, 2004

ILLINOIS DEPARTMENT OF TRANSPORTATION

90/94 (DAN RYAN EXPRESSWAY)

53rd ST TO 5lst ST (WENTWORTH AVENUE)

SUGGESTED CONSTRUCTION SCHEDULE
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